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THE GW/VZ WEEKLY MEETING FOR AUGUST 10, 1998, IS BEING SUPERSEDED BY THE DWP
REVIEW MEETINGS ON THAT SAME DAY -- AGENDA ATTACHED.  (LOCATION OF
MEETING: BECHTEL HANFORD ASSEMBLY ROOM, 3350 GEORGE WASHINGTON WAY,
RICHLAND, WASHINGTON)

DUE TO CONFLICTS IN SCHEDULE WITH KEY TEAM LEADERS, THE NATIONAL LAB
MEETINGS FOR AUGUST 12-13 HAVE BEEN POSTPONED TO AUGUST 25-26.

NEXT GW/VZ INTEGRATION PROJECT WEEKLY MEETING:
Date: August 17, 1998
Location: PNNL ETB Columbia River Room
Local Call In Number: (509) 376-7411
Toll Free Call In Number: (800) 664-0771

MEETING MINUTES:
A Groundwater/Vadose Zone Integration  (GW/VZ) Project Weekly Meeting was held on August 3, 1998,  in
Richland, Washington, at the PNNL ETB Columbia River Room.

OPPORTUNITIES FOR PROJECT PARTICIPATION:
August 10-11 DWP Review Meetings -- The ER contractors set the week of August 11 for DWP Reviews. 

We added the Groundwater/Vadose Zone Integration Project to those meetings and that is
why they are occurring in this time frame.  

August 12-13 National Lab Meetings Postponed until August 25-26.
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August 13 HAB-ER Committee - The agenda has not yet been finalized, therefore, we are not sure of the
time we will be on the schedule.  We will be giving a 2-hour Presentation on the
Groundwater/Vadose Zone Integration Project.  

(Update Note: The HAB agenda includes a half day discusion of the project -- Agenda
Attached)

August 25-26 National Lab Meetings on Hanford Groundwater/Vadose Zone Science and Technology
Needs, Program Planning, and Roadmapping.  Discussions and breakout sessions will
include:  Contaminant Inventory, Vadose Zone, Geochemistry, Groundwater, and Columbia
River.  Location and times are yet to be determined.  For more information contact Shirley
Rawson, (509) 376-0223

EXPERT PANEL:
We have heard back from Under Secretary Moniz on the selection of members for the Expert Panel.  The panel
will consist of eight members and we are in the process of contacting them and getting confirmation that they
are willing to serve.  Until we are able to contact each member we are reluctant to publish the names because it
would be inappropriate to hear that they were selected to be a member of the panel from the media or other
sources rather than DOE-RL and the GW/VZ Project personally.  In our initial contacts there are a few members
who may be on vacation.  Please bear with us as we go through this process of notification.

QUESTION: In the meetings from July 20, 1998, there is a statement that certain stakeholders have interceded
in the expert panel selection process to express disapproval of some candidates.  I find that
statement disturbing because if that is true then the process of selection has been badly
contaminated.  If blackballing is part of the process then the need for a panel just isn’t there and I
move that we abandon the panel.  The idea was to have an entirely impartial selection process. 
Who was given permission to blackball any particular candidate?

ANSWER: The statement in the meeting minutes may be misleading.  When we had the candidates provided
by the universities we asked all interested parties to inform us if there was a concern with anyone
on the list.  

COMMENT: This feels like one more layer where you are shutting the stakeholders out of the process.

COMMENT: You have the stakeholders looking over your shoulders.  They can say if we need panel to come
in and look at something, you don’t need a standing committee to play that role.

RESPONSE: We need the panel to provide direction on this project.  Without it we jeopardize confidence in
the work going forward.

GROUNDWATER SUB-PANEL:
We need to select a small three person panel to provide support to the Groundwater Project.  In an ideal world
the expert panel would have been in place to help, but they aren’t, so we are proceeding to select three people
from the list of 100+ with expertise in Groundwater Modeling.  The scope of this effort was planned last year by



GW/VZ Weekly Project Meeting - August 3, 1998
Page 3

the Groundwater Project.  When the GW/VZ Project started, the task of setting in place a Groundwater Panel
was handed off to us.

In Groundwater Modeling there are a number of competing models and alternatives.  We need help on which
model to select.  Conceptualization of the site will be an on-going issue over the years and we need a
recommendation from an external review of the process.  The Groundwater Program planned to bring in a panel. 
It just makes sense to use the new Expert Panel protocol and administrative aspects that we now have in place. 
If we don’t make a selection on a Groundwater Panel soon the Groundwater Project will lose momentum.  

We took the list of 100+ names and looked for people with modeling and hydrology expertise.  Because of
availability, we have narrowed that list down to six.  The plan is to have the senior hydrologist out of Bechtel
National, Inc. make a selection of three panel members from this list of six.  If there are any other names you
would like to have added please let us know.  Keep in mind that we are behind schedule and that the sub-panels
(such as the Groundwater Panel) are not permanent panels.  

COMMENT: If this is a technical issue, bring the panel, get their opinions and then go on to the next problem.  

QUESTION: What is the hole you are in and what is the impact it will have on the Groundwater Panel?  What
would happen if you don’t have this panel?

ANSWER: Not long ago Mike Thompson went to the Site Management Board and made a pitch that
Hanford is producing different groundwater models based on different assumptions.  This
process is confusing and projects are going off in different direction.  It was presented that we
needed a site-wide standard and to do that we needed to bring in outside expertise to help with
the difference in opinions on technical issues.  Work is proceeding with groundwater models and
we need this panel to assist us.  

ANSWER: The scope of the review is to determine the following: Is the conceptual model and technical
capabilities embodied in the numerical implementation of the proposed site-wide groundwater
model adequate to meet the anticipated needs?  Are there major conceptual model, parameter,
and data uncertainties that can and should be resolved by collection of additional data and
information in order for the proposed model to be adequate for the Hanford Site needs,
requirements and uses?

QUESTION: So this would be how to go from a code to a model?

ANSWER: Yes, and we would like to make a Groundwater Panel selections by the end of the week.

COMMENT: The Yakima Indian Nation has been involved in discussion regarding this need and there have
been presentations to the HAB.  The groups are aware of the sub-panel and are involved in the
situation and support it.  

RESPONSE: When Michael Graham first came on board with this Project, before understanding how sensitive
some of the issues can be, a commitment was made that the Project would take on this task.  It is
a responsible approach to have an independent person from Bechtel National make the selection
of the panel.  Is there another way?
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QUESTION: Are you looking for a blessing or some insight into geohydrology people?

ANSWER: We are looking for a panel that can look at our hypothesis and give a review on whether we have
chosen the right code and have adequate data.

QUESTION: The task is more a review, approval and critique instead of creation of new information?

ANSWER: Correct.  The model has been around for a number of years and their role is to give a critique.

COMMENT: Don’t personally know all these names, but on the list of candidates there is only one person with
vadose zone flow and transport experience.

RESPONSE: This is not vadose zone but rather groundwater saturation and flow.

QUESTION: Would this panel eventually fall under the larger project panel?

ANSWER: It is anticipated that the Groundwater Panel would be able to complete its scope in two meetings. 
The GW/VZ Expert Panel will deal with issues on a larger picture.  This is a specific small
chunk.

COMMENT: But down the path they need to tie in.

RESPONSE: It will tie back with the national labs and the Expert Panel.

COMMENT: I thought there were some United State Geological Survey (USGS) candidates for consideration.

RESPONSE: Tony Knepp will check on the USGS.  (NOTE: Have identified and added an individual from the
USGS and will make contact to see whether or not he would be available.)

COMMENT: One of the things you may have addressed is the issue around uncertainty in the conceptual
model.  I’m not sure if we are looking at coupled transport.  (Coupled into a transport model,
water moving through a flow mechanism.)  We need a combined model that we all agree to. 
There is uncertainty on how accurately we know what we now know.  We need some idea of
what the numbers are telling us and what our assumptions are going in.  Post 100 years we can’t
rely on the assumption that we won’t have people farming on the Site, because that may change. 
We need to keep in mind that the details may be uninformative in looking at the programmatic.

We need to know if anyone is going to forward any more names to be considered for the Groundwater Panel. 
We would like to close off any additional names by Friday.  We could wait, but would prefer to move forward
by that date.  

COMMENT: Dirk Dunning will give a call to a couple of people to see if they have any additional names to
add.

COMMENT: What about Mary Anderson?  

RESPONSE: Mary has declined, she is on sabbatical.
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NATIONAL LABS:
Attached to the agenda for today is the National Laboratory Technical Meeting Minutes from July 16-17 and
July 22-23.  (A copy will be attached to today’s meeting minutes.)  If you would like to have copies of all the
attachments referred to in these minutes, please call Karen Strickland at 509-372-9236.

DRAFT PROJECT SPECIFICATION DOCUMENT:
We would like to have a general walk-through of the Draft Project Specification Document.  The review period
is from today, August 3, 1998 to September 4, 1998.  We need your comments so that we can make revisions
this fiscal year.  For those who are not in attendance today to get a copy of the document, it will be available on
the Internet at the Groundwater/Vadose Zone Web Site (http://www.bhi-erc.com/vadose). 

The purpose of the Project Specification is not to provide a detailed specification of everything we are doing.  It
is a high level document on the mission, objectives, scope and general requirements for the Project.  The Project
Specification is a framing document.  As you review the Detailed Work Plan you will see that each year we will
loop back and do a revision to the Project Specification.  The Project Specification is to make sure that we have
agreement on what the scope and requirements of the job are.  The details of the work are found in the DWP.  

We would like today to be an interactive discussion of what we have, with a quick run through of the document
and emphasis of some key areas you should read.

Probably the most important chapter in the documents is Chapter #5 and includes a strategic approach.  What
the Project covers is from inventory to the Columbia River.  

COMMENT: The diagram doesn’t show receptors.

RESPONSE: The technical elements includes receptors within the scope.  The title of the technical elements is
open for discussion.  Read the document and you will see it all in words.

COMMENT: I am troubled by the diagram that was just shown which talked about a system model and I don’t
see uncertainty assessment.

RESPONSE: Uncertainty is clearly involved in risk assessment.  First, how you address uncertainty is key to
doing an assessment.  It is scheduled in the DWP for the fall.  Second is risk assessment and how
you approach it.  

COMMENT: An uncertainty assessment will go a long way to address some concerns you are hearing. 

COMMENT: On risk assessment, on one hand is to deal with cancer and deformed clams, another is to deal
with more subtle cultural and economic things that haven’t been defined but must be worked in.

RESPONSE: Agreed.  Those are all parts and pieces that need to be addressed and are two things that are key
elements of risk and uncertainty.  If we can show it is covered, then later we can address how it is
going to be done.

QUESTION: Under risk assessment, are you looking at current conditions or potential, future impacts?

ANSWER: Our focus is future, but you must look at the existing and the past.
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QUESTION: I see future on your diagram, but I don’t see present -- need to reflect current and going forward.

ANSWER: Our intent is that we will cover current and forward.  

As stated before, Chapter 5 is one of the most important in the document and covers the Project Planning
Approach.  On the far left of Figure 5-1 you have the Project Definition, the vision, mission, goals, scope,
strategy and requirements.  In the middle is the deficiencies assessment; what is missing in the program. 

COMMENT: The way I was brought up, when you do a technical or planning approach you have a mission
accomplishment.  On this diagram I don’t see an inference that it ties back to the mission.

RESPONSE: You’re right.  We will provide a box that shows the review process going back to the mission to
complete the annual revision process.  We have changed the mission from protect to ensure.  The
other thing that is different is that the DWP is a contract to do work, therefore, it isn’t a typical
project plan.  In the Groundwater/Vadose Zone Integration Project the DWP is an executable
plan.  Our job intends to ensure that the work gets done and fits the mission of this particular job. 

On the far right is work scope development where you compare deficiency assessment results with on-going
work and prioritize the results.  For the things that we will be doing in the future, we will look at all the project
and the things that need to be done, things defined by the panel, technical needs and define what is missing, that
is where we will define the heart of the job.  Every thing after that is implementation.  

If you have any questions or comments, please contact Tony Knepp (509-372-9189) or Bruce Ford (509-372-
9176) or Michael Graham (509-372-9179).  As mentioned before, we have a 30-day comment period until
September 4, 1998.  The sooner we receive comments the quicker we can make the necessary changes.  

QUESTION: Are the groundwater experts going to fit into the deficiency role that is being planned?

ANSWER: Yes, if they tell me that the fault is wrong then it will become a gap.  

COMMENT: On page D-39, I can’t distinguish between the two greens.

RESPONSE: Yes, we recognized that and already made a request to have the colors corrected.

COMMENT: On the last page in Appendix E is states that applicable CRCIA requirements and documents will
be made available for Rev. 0.  I would hope that you mean Draft B not Rev. 0.

DETAILED WORK PLAN:
We ask for your indulgence and support to get through the next couple of weeks.  There is a lot going on.  We
have heard early on that if we are going to impact the 1999 Budget we need to get some things in place.  Next
week we will have people from DOE-Headquarters here for a walk-through of this Project and core projects we
are working with.  Our first pass through is going to be rough, this Project isn’t a typical project.  One thing we
don’t have is the baseline.  We are going to get to that bigger picture early in the next calendar year.  We have
heard it called the master plan, the strategic plan, and the baseline.  The idea is to take the work of the National
Labs and the effort of the Project in their planning to identify deficiencies and prioritize.  The concept is to
develop a strategic plan which will lay out the milestones of what we are trying to accomplish and when we are
trying to accomplish it. 
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We must look at this from a site-wide perspective.  Getting the Detailed Work Plan (DWP) in hand is how we
are going to put it all together.  The other thing that must be carefully worked is the regulatory path forward. 
Everything on site is in individual pockets with agreements done from a project specific perspective.  We have a
meeting tomorrow with Ecology to dialog on these issues.  Both Ecology and EPA will sit at the table with us
during the review of the DWP.

Another thing we have been trying to work on is assembling the gaps that have been identified.  Tom Wintczak
has identified 117 gaps.  The difficulty now is, in order to do anything with them, we need to have a tool to look
at the whole system.  We need the DWP to turn the light on.

The Work Breakdown Structure: Phase II was Implementation of the Groundwater/Vadose Zone Project for
FY98.  Phase III Implementation is next year where we plan and develop the System Assessment Capability and
the Numerical Analytical Capability.  We aren’t proposing any other new activities next year.

QUESTION: At the moment, under this project, there will not be any new drilling?

ANSWER: There are plans for drilling in other projects, but none under this project.

QUESTION: So there is money for drilling in other ER Projects, the 200 Area land fills?

COMMENT: I would think you would want to put placeholders for that money since the National Labs have
identified a need for new drilling.

QUESTION: What about Z-Cribs and TX Tank Cribs?

QUESTION: Will those drillings be in other projects for next year?

ANSWER: Next Monday and Tuesday we will review what the different groups have planned.  When we are
finished reviewing we can say that it looks like things are missing.  That is the circle we are
going to be caught in until we lay out future work.

QUESTION: Why are we trapped if the funds haven’t yet been approved.

COMMENT: If we have additional needs that haven’t been identified, then they need to be forwarded to The
President and Congress.

RESPONSE: When a shortfall is identified it is given to the Secretary who will decide what to do with the
shortfall.  You have to determine if you are short on money or if the money is not in the right
places.  Wagoner has already identified the shortfall here at Hanford.  All sites have identified
shortfalls and DOE is struggling to prove our point with Congress.  In preparing for 2000, Betsy
Moeller has said that the target funds for O&D are insufficient and inadequate and has
encouraged EM to forward with a request for more dollars.

COMMENT: The sense I am getting is not a case of shortfall of money but a sense of priorities and that this
project hasn’t made it to the top of the list of Hanford priorities.  The shortfall I see is putting this
project too far down on the list.
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RESPONSE: That is part of the review process and why we need the regulators to help us jointly meet the
regulatory requirements.  We need to work as a unit.  We know that Hanford has more work than
they have dollars for.  When we open the book with the DWP we will see where the dollars are
and can better determine if there is a better way to approach deficiencies and look for waste.

COMMENT: I want to make sure that you understand that I am going to tell my management at Ecology that I
have a concern on how this project will be funded.  

RESPONSE: For FY99 and FY00 it will be a struggle for all of us.  We need to get down on paper the
shortfalls so they can have the proper attention.  This project has oversight by DOE-Headquarters
and Dr. Moniz.  He needs to see the whole picture so he can see how many dollars he needs to
fight for.

COMMENT: We have an idea of how important this project is in driving decisions, to not have adequate
funding just doesn’t cut it.  Ecology will have to take the right enforcement if DOE doesn’t
“belly up to the bar” on this issue. 

RESPONSE: Keep in mind that TWRS doesn’t have guidance for next year.  We will be working in TWRS
relative to Vadose Characterization and Tank Farm and Expert Panel recommendations.  It was
anticipated that this job was taking people thoughts and working with them.  The problem is
everything right now is dynamic.  Things aren’t going together real smooth right now.  Another
thing we need is an agreed upon strategy with EPA and Ecology for the waste sites.  We can’t
change the tactics without working the strategy in advance.  Keep in mind there are a lot of things
that need to be worked.

COMMENT: The 200 Area Strategy will have to change to coordinate with what this project is doing.

COMMENT: We recognize the strategy doesn’t include everything that needs to be done.

RESPONSE: Once again, one of the things this project has to be about is discipline and setting a higher bar in
executing work.  In the bigger picture of things we must determine what are the critical things we
have to go after that aren’t being done.

COMMENT: In the absence of a System Assessment Capability everyone is working in the dark and we are
going on best guesses.  Trying to prioritize at this stage is ridiculous.  There are some things we
know are important.  In this situation the best you can hope for is to sort of set priorities and
define what needs to be done.  If we can’t get through the IPL rationally to properly fund this
effort to do the priorities, then necessarily things are going to have to be stopped elsewhere.  We
can do that as a team, or we can externally do things to stop activities.  Our patience is running
out.

QUESTION: Are you talking about setting aside TPA commitments?

ANSWER: There is some agreement on that.

QUESTION: Is the Strategic Plan a unified story or a range of information as we know it?



GW/VZ Weekly Project Meeting - August 3, 1998
Page 9

ANSWER: We are accelerating working on the System Assessment right now with Charlie Kincaid of PNNL
leading the charge to plan the development of the detailed requirements documents which will
build on CRCIA and the composite analysis.

QUESTION: Is there a serious dose response module in the plan?

ANSWER: Yes.

COMMENT: That doesn’t sound like Charlie’s area.

RESPONSE: He will have other people assisting him.

The integration of the core projects is to capture in one book all that is planned for the next three years in the
groundwater and vadose zone and to use the best resources on sight.  New work is a blank tree that will be filled
as we sponsor new work on inventory, dose response, cultural impacts.

QUESTION: Is the TWRS stuff on the Detailed Work Plan?  Are these the actual costs accounts for working
under this project?

ANSWER: They are double booked.   (Appear in GW/VZ DWP and TWRS MYWP.)

COMMENT: One the first sheets where you have the WBS/ADS it would help a lot if it also carried the PBS
number. 

QUESTION: How long is the comment process?

ANSWER: We would like to have as many as we can next week during our meetings on Monday.

QUESTION: Where would the work be for identification and mass balance on source term.

ANSWER: You can find it in a couple of places.  First, in work we are starting this year, inventory modules
accelerated this fiscal year, and second, in terms of what comes out of the inventory team on the
national Labs and the needs they identified.

QUESTION: Where do I find it here in the DWP?

ANSWER: You won’t find it in the DWP, but it is talked in general on the roadmap.  

QUESTION: Next year is requirements, this year we are accelerating the inventory?

COMMENT: Since inventory is a key major single component I would have thought it would have its own
breakout.

RESPONSE: That is next year, under system assessment capability where we put together the long-range plan
picture.

COMMENT: Something should be there showing what are the candidate sets of important things.
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RESPONSE: That is what the inventory team is doing and continued analysis will be under the new work
category.  The assumption is that once key items are identified additional funds will be initiated
mid-year.  While we say that the DWP is a three-year look ahead, in reality it is a 6-8 months
look ahead.  

COMMENT: But we don’t know how much they are going to cost, and if this becomes the key critical path, the
money may not be there to do the work in the time frame it is needed.

QUESTION: Everyone understands the process, but another perspective is that this project started last
November and this is the first of August.  What I see is that this work culture cannot produce a
concept, a technical approach or planning on how to begin on this problem.  I can’t help but
wonder if there isn’t something wrong with this work culture if we can’t produce a one page
block diagram.  If nothing has happened to have an understanding on how we are going to
approach this project between last November and now, what will happen in September to make
us get there?

ANSWER: This Project started in January and February.  We are a lot smarter than we were in January and
February.  This Project has been an evolutionary process.  We hope we can move forward in
quantum steps in the near future.

COMMENT: I’m concerned when looking at the DBS in the Detailed Work Plan that the lead block is not
about an assessment at all.  (Learning what the probable effects might be of what we might do or
not do in collection of actions.)  What I am looking at says integration of vadose zone activities. 
That to me says there is a disconnect in why this endeavor exists.  It says we are going develop
an assessment capability, but it doesn’t say we are going to do an assessment.  I don’t mean to be
picking at words, but I look at what I see and I see a failure to grasp why we are here.  I am
disappointed in what I see thus far.  I have had a few hours to look at the workplan and only a
few minutes to look at the Project Specification, and not withstanding the 6-8 months, I don’t
think we have the picture yet.

ANSWER: Clearly, what our management expectation is of the project and what it is all about is protection
of the groundwater resources of the Columbia River and the lifestyles and cultures that use it. 
The assessment is important to do that work.  But, It isn’t just the assessment.  What this project
is about is to protect water resources.  That is a big job and if we don’t articulate that in the
Project Specification then we haven’t done our job very well.

QUESTION: So we have some new paper today, the words on the new paper are still using Groundwater and
Vadose Zone where the real issues is on impact or receptors.  I don’t see anything that infers a
regional assessment, which is necessary.  Assessment Capability is the tool, but that doesn’t
mean we have some estimates to tell if the work that is going on around the site is the right work. 
I know there is culture to get over and change, what is the estimate on culture change to see
meaningful words on paper?

COMMENT: There is a strong feeling that ultimately the assessment must drive the work.  But the train left the
station a long time ago.  A lot of good work is going on and I see very little going on that isn’t
going to be of use.  I’m willing to be more patient.
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RESPONSE: Because of the credibility gaps I believe that some words get read into them more than what they
mean.  We are still learning what words are associated with credibility gaps.

COMMENT: Don’t be sensitive to them because of what is being said here today.  Be sensitive to them
because it communicates to the work force what this thing is all about.  If they aren’t talking to
you and hearing your clarifications then they are going to say that this project is about the vadose
zone because that is what the words say.

COMMENT: When a box contains three or four words, someone should write a paragraph to define what they
really mean to say, otherwise you may have to back fill and clarify what is meant.

COMMENT: I don’t mean to pick at words, but I see a pattern and I wanted to comment on it.

QUESTION: The meetings next week on the DWP, are we invited?

ANSWER: They are all open meetings.  We are going to work closely together to get through all the
information Monday and Tuesday.  Please allow the project engineers to get through all their
information.  We may need to write out our questions and concerns to communicate them
because we need to be able to get through all the projects.

NOTE: CHECK IT OUT!
Groundwater/Vadose Zone Web Site Location: http://www.bhi-erc.com/vadose

ATTACHMENTS:
1) Agenda for DWP Meeting August 10-11
2) Agenda for HAB-ER Meeting August 13
2) National Laboratory Technical Meeting Minutes from July 16-17
3) National Laboratory Technical Meeting Minutes from July 22-23
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ATTENDEES:
Stephanie Alt, DOE-RL
Martin Bensky, HAB
Dru Butler, BHI
Don Clark, JAI Corporation
Jim Conca, WSU/UFA
Dirk Dunning, Oregon Office of Energy
Bruce Ford, BHI
Owen Goodman, BHI
Dib Goswami, Ecology
Jim Hanson, DOE-RL
Mary Harmon, DOE-HQ
David Holland, Ecology
Tony Knepp, BHI
Fred Mann, TWRS
Katy Makeig, SMS, Inc.
Tom Page, PNNL
Tom Post, EPA
Wade Riggsbee, YIN
Casey Ruud, Ecology
R. Jeff Serne, PNNL
David Shafer, DOE-RL
Karen Strickland, BHI
K. Michael Thompson, DOE-RL
Dan Tyler, Freestone Env. Serv.
Tom Wintczak, BHI
Thomas W. Woods, YIN
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ATTACHMENT 1
AGENDA

Detailed Planning Reviews – Groundwater/Vadose Zone & Core Projects
August 10 and 11, 1998

BHI Assembly Room, 3350 George Washington Way

Monday, August 10, 1998
1:30 PM – 1:45 PM
Introduction, Process and Schedule for Reviews Rich Holten, Michael Hughes,

 & Scott Hajner

1:45 PM – 3:15 PM
Groundwater/Vadose Zone Project Review Michael Graham

3:15 PM – 3:30 PM
BREAK

3:30 PM – End of Day
Groundwater Management

Groundwater Remediation George Henckel
Groundwater Remediation Ron Smith
Vadose Zone Monitoring
Modeling

Tuesday, August 11, 1998
8:00 AM – 8:15 AM
Introduction and Overview John Peschong

8:15 AM – 9:30 AM
TWRS Vadose Zone Characterization Janice Williams
Intermediate Low-Act Waste (ILAW)
Hanford Tanks Initiative (HTI)

9:30 AM – 10:15 AM
Environmental Monitoring Roger Durkis

10:15 AM – 10:30 AM
BREAK

10:30 AM – 11:30 AM
200 Area Assessment Greg Mitchem

11:30 AM – 12:00 PM
Closeout – Groundwater/Vadose Zone & Core Projects Rich Holten
Comments, Actions, Path Forward
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ATTACHMENT 2

Hanford Advisory Board

Environmental Restoration Committee Meeting
August 13, 1998

(Bechtel Bldg., Assembly Room, 3350 George Washington Way, Richland)

DRAFT Agenda

10:00 – 10:45 a.m. 200 Area B/C Cribs Tom Ferns, DOE

10:45 – 11:15 a.m. HRA EIS Land Use Plan Update Tom Ferns, DOE

11:15 – 11:30 a.m. 1999 ER Performance Agreements ER Committee

11:30 – 12:00 Committee Business ER Committee
-    ER Committee FY99 Work Plan
September Agenda/Date  

� ER Detailed Work Plan
� River Sampling with Fish and Wildlife
� 100B/C Verification

12:00 – 1:00 p.m. Lunch

1:00 – 4:00 p.m. Groundwater/Vadose Zone Integration Project  
Project Update Project Team
Tribal Government and Public Consultation Plan 
Report on Stakeholder Meeting (July 14) ER Committee
Committee discussion on potential advice

4:00pm Adjourn Meeting
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ATTACHMENT 3
HANFORD SITE GROUNDWATER/VADOSE ZONE INTEGRATION PROJECT

NATIONAL LABORATORY TECHNICAL MEETING
JULY 16-17, 1998

MEETING MINUTES

MEETING TIME: July 16, 1998, 1:00 – 5:00 pm
July 17, 1998,  8:00 am – 4:00 pm

MEETING LOCATION: Pacific Northwest National Laboratory
Environmental Molecular Sciences Laboratory
Conference Room 1077
3335 Q Avenue
Richland, WA  99337

PURPOSE: Identification of science and technology gaps related to important
Hanford site projects

MEETING OBJECTIVES:
. Continue discussions by National Laboratories of science and technology issues associated

with Hanford subsurface and the Columbia River.
. Provide information on programmatic drivers for Hanford Projects and the associated technical

work planned for those projects.
. Identify areas of gaps in work needed to address previously identified issues.
. Agree upon major research themes for preliminary applied S&T initiatives

AGENDA: The full agenda is attached for information to these minutes (Attachment #1).

ATTENDEES: A listing of all attendees is attached for information to these minutes
(Attachment #2).

SUMMARY OF THE MEETING:

Thursday, July 16, 1998:  The Hanford Site Groundwater/Vadose Zone Integration Project
conducted its second set of scheduled national laboratory technical meetings for program planning
on July 16-17,1998.  The meeting was opened at 1:00 pm with introductions and an overview of
the meeting agenda.  The focus of the meeting was to identify technical and programmatic gaps
associated with technical program elements for the vadose zone (geohydrology and geochemistry),
and the river.  Participants included scientists from several national laboratories, including
Lawrence Berkeley National Laboratory, Lawrence Livermore National Laboratory, Los Alamos
National Laboratory, Oak Ridge National Laboratory, and Pacific Northwest National Laboratory.  
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Introductory remarks by Shirley Rawson described the efforts of the national laboratory
planning teams in support of technical program planning and science/technology road-mapping
for the Hanford Groundwater/Vadose Zone Integration (Attachment #3).  She presented the
approach to planning and outlined the purpose of several technical exchanges scheduled to
occur throughout the remainder of the fiscal year.  She also listed several of the
science/technology (S/T) issues previously identified by the planning teams in earlier meetings
(April 20-21, 1998 and June 24-25, 1998). The charge given to participants was to extract
programmatic gaps from presentations by several major Hanford site projects and to use the
information to identify areas for potential work to address the S/T issues. 

Between 1:30 – 4:30 pm, several presentations were made by scientists from Hanford Site
contractors about ongoing characterization and remediation activities on the Hanford Site. 
Areas of focus included EM40 Soil Assessment and Remediation Activities at the 200 area and
the EM30 Tank Waste Remediation System (TWRS) vadose zone characterization activities
(see attached agenda).   Greg Mitchem (Bechtel Hanford Inc.) presented a description of the key
milestones and drivers on the characterization and remediation of contaminated soils/sediment
in the 200 area sites other than tank farms and discussed strategies for characterization of such
sites (Attachment #4).  He also made available a table summarizing characterization to date of
vadose zone sites in 200 West Area and Gable Mtn. B Pond and Ditches (Attachment #5). 
Questions about the presentation led to the recognition of the high costs of characterization and
the subsequent development of a strategy to collect similar waste site into groupings that
optimize characterization efficiency.  Mitchem distributed a limited number of copies of the
Waste Site Groupings report that described the grouping strategy.  The characterization plans
are being developed between now and FY2008, while restoration is planned for completion by
FY2018.

A team of scientists, led by Fred Mann (Fluor Daniel Northwest), presented information on the
vadose zone needed to support the TWRS remediation decisions (Attachment #6).  The
approach of the team was to show the gaps identified by the TWRS program from three
different perspectives:  programmatic, data gaps analysis, and gaps identified by model
simulations.   Fred Mann presented a programmatic overview and approach to the TWRS
vadose zone program plan (Attachment #7), and described the planned approach to TWRS
characterization, surveillance, and model verification.  He outlined proposed sampling areas for
the initial TWRS characterization campaign to begin in FY1999, and indicated possibilities of
using samples from the proposed boreholes to address both TWRS needs and possibly any
additional S/T issues identified by the national laboratory teams for the Groundwater/Vadose
Zone Integration Project.

Marcus Wood (Waste Management Hanford Company) presented the gaps for TWRS that had
been identified from an assessment of existing data (see Attachment #6).  The existing data were
used to develop a conceptual model of past tank leaks and future spread of contamination,
which was then used to identify further data needs.  Important processes in the model included
transient fluid flow for the initial leak, waste chemistry effects on soil hydraulic properties,
long-term solute transport by infiltration, and chemical adsorption/desorption reactions.  Gaps
were grouped and ranked subjectively, and the analysis indicated that the most significant gaps
included need for more certainty in the in-tank inventory of radionuclides, the distribution of
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contaminants around the tanks, the projected transport pathways, and the temperature
distribution in the contaminated zone.

Dave Nichols (Jacobs Engineering Group, Inc.) presented the results of a model simulation
activity to support decision-making for retrieving the wastes from the single-shelled tanks, and
for assessing what level of waste-retrieval losses of radionuclides to the environment, if any,
could be tolerated (Attachment #6).  The activity also assisted DOE in determining whether it
was possible to proceed with decision-making for tank farm closure and what data were needed
before proceeding with decision-making.  A screening-level evaluation of retrieval performance
(RPE) was made of transport beneath the 241-AX tank farm using a simple modeling tool to
assess sensitivity probabilistically for several key radionuclides.  The screening-level assessment
had been reviewed by outside experts and regulators and was deemed appropriate for a systems-
level approach to prioritizing analysis and data collection.

The afternoon was concluded with the charge to participants to begin to think about areas for
proposing  additional work based on identified gaps by the programs and previously identified
issues.  The kinds of information that were to be made available to the working teams included:

. Aggregate Area Management Reports 

.  RI/FS Report for the 200 BP operable unit

. Information on modeling approaches 

National laboratory input was requested for:
. TWRS Characterization Plan for boreholes in FY99 and in the plan itself.
. TWRS data collection strategy—what measurements needed?

Friday, July 17, 1998:   An opening discussion session in the morning focused on the links
between the programmatic drivers (e.g. key site decisions on characterization, remediation,
waste retrieval), and the key science issues to be solved to support such decisions.  Mike
Graham and Tom Wintczak (Bechtel Hanford Inc.)  made available the Remedial Investigation
Report for 200 BP1, several maps of planned release sites (e.g. cribs and ditches) in the 200
areas, and the Aggregate Area Management Reports for the Hanford Site.  Chapter 5 of the 200
BP1 report which covered transport modeling of wastes beneath cribs was copied for the
participants.  They also made available a copy of a letter from the State of Washington
Department of Ecology to the DOE-RL field office outlining requirements for a corrective
action program to address releases to the environment at the 8 single shell tank farms at Hanford
(Attachment #8).  The letter contained an outline of the State’s suggestions for a  vadose zone
characterization plan.  

The breakout groups for the vadose zone (geohydrology and geochemistry) were charged
with concentrating on coming to closure on key issues and identifying the kind of work
that it would make sense to pursue to address those issues in conjunction with:

. TWRS Characterization boreholes

. Field tests/experimentation to understand transport, associated with leaking tanks or cribs
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The breakout group for the river was charged with coming to closure on the list of key technical
and scientific issues for the river that related to contaminant entry to the river, transport within
the river, and sequestration within different food webs in the river system.

After several hours of breakout work, to support the development of field test planning, Susan
Narbutovskih  (PNNL) presented  a summary of work that was conducted for EM50 with
electrical resistivity tomography  (ERT) at a mock tank leak experimental site in the mid 1990s. 
After her talk, the geohydrology and geochemistry breakout groups met together to discuss how
to address coupled physical and chemical processes in designing field experimentation sites.  

At the end of the breakout sessions, progress reports from the different session leaders were
given:

Geohydrology (Glendon Gee)– A synthesis of S/T needs was compiled by group leader Don
DePaolo (who was unable to attend), based on efforts from the earlier meetings (Attachment
#9).   Discussion focused on test site selection, which yielded a list of   potential test sites,
including piggybacking infiltration tests on the extension of the Environmental Restoration
Disposal Facility (ERDF).  The group ruled out working at highly contaminated sites initially. 
A list of the group’s suggested tests is attached (Attachment #10).

Geochemistry (John Zachara) – Discussion focused on the science to be conducted in
conjunction and support to the TWRS borehole characterization effort.  A list of planned
analyses was provided by Jeff Serne (PNNL) as a starting place for identifying additional
analyses and experiments.  A list of questions and approaches was generated (Attachment #11).

Columbia River (Roger Dirkes) – A list of science issues and kinds of analyses needed to
address the issues was developed.  Siting field test sites near the river was suggested as a means
to address some of the issues pertinent to both the geohydrology and the river technical program
elements.

Public comments were presented by Dirk Dunning (State of Oregon).  He pointed out the
extreme importance of the Columbia River as a resource to the residences of both Oregon and
Washington that lived downstream of the Hanford site.  He described the uncertainties
associated with inventory records on the site and indicated the need for accurate characterization
of the amount of the potential contaminant impact to the river.  He asked the group to take
seriously the need for an improved approach to evaluating systems-wide impacts of the Hanford
site.

Closing discussion touched on opportunities in addition to those outlined for the TWRS
characterization boreholes.  Mike Thompson (DOE-RL) indicated that RCRA monitoring wells
are currently being installed on the Hanford site and could be the source of samples.  He took an
action to make available a location map of those boreholes.  Dave Olsen (DOE-RL)  mentioned
that there will be additional excavations associated with the ERDF in the 200 area which could
be used to conduct short-term infiltration studies mentioned by the Geohydrology group.  He
took an action to provide information on the excavation schedule.   Information on the cribs
associated with 200 BP1 will be made available to the leaders of the geohydrology and
geochemistry groups for additional thinking on design of field infiltration test sites. 
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A list of actions is included below.

ACTIONS FROM THE MEETING:

General Actions
Collect and distribute:
 � background information on hydrogeology and characterization data for 200 BP1 and SX 109
 � Look into leveraging ERDF for infiltration tests
 � Examine possibility of piggybacking on RCRA boreholes
 � Examine possibility of piggybacking on retrieval of SX 109 extension for side-coring

NOTE: Attachments referenced in the above meeting minutes can be obtained by
calling Karen Strickland at (509) 372-9236.
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ATTACHMENT 4
NATIONAL LABORATORY TECHNICAL MEETING

JULY 22-23, 1998

MEETING MINUTES

MEETING TIME: July 22, 1998, 1:00 – 5:00 pm
July 23, 1998,  8:00 am – 4:00 pm

MEETING LOCATION: Pacific Northwest National Laboratory
Environmental Molecular Sciences Laboratory
Conference Room 1077
3335 Q Avenue
Richland, WA  99337

PURPOSE: Identification of significant scientific issues for inventory and
groundwater technical program elements

MEETING OBJECTIVES:
. Continue discussions by National Laboratories of vadose zone/groundwater issues

associated with Hanford subsurface and the Columbia River.

� initiate examination of scientific issues associated with effects of Hanford contaminants on
groundwater quality and on issues associated with the source term and inventory of
contaminants in the subsurface

� determine approach to addressing scientific issues affecting inventory and groundwater

. Assess status of conceptual model for the inventory and groundwater technical elements.

. Initiate discussion of approach to solving key issues and outline types of studies needed.

AGENDA: The full agenda is attached for information to these minutes (Attachment #1).

ATTENDEES:   A listing of all attendees is attached for information to these minutes
(Attachment #2).

SUMMARY OF THE MEETING:

Wednesday, July 22, 1998: The Hanford Site Groundwater/Vadose Zone Integration Project
conducted its second set of scheduled national laboratory technical meetings for program
planning on July 22-23,1998.  The meeting was opened at 1:00 pm with introductions and an
overview of the meeting agenda.  The focus of the meeting was to identify scientific and
technical issues associated with technical program elements for the groundwater and the
inventory (source terms), and define approaches to the solution of these issues.  Participants
included scientists from several national laboratories, including Lawrence Berkeley National
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Laboratory, Los Alamos National Laboratory, Sandia National Laboratory, Savannah River
Technology Center, and Pacific Northwest National Laboratory.

Introductory remarks by Shirley Rawson described the efforts of the national laboratory
planning teams in support of technical program planning and science/technology road-mapping
for the Hanford Groundwater/Vadose Zone Integration (Attachment #3).  She presented the
approach to planning and outlined the purpose of several technical exchanges scheduled to
occur throughout the remainder of the fiscal year.  She also listed several of the
science/technology (S/T) issues previously identified by the planning teams in an earlier meeting
(April 20-21, 1998). The charge given to participants was to add to previously identified science
and technology issues based on a series of presentations about issues associated with
groundwater and inventory, to define approaches to resolving these issues, and to use the
information to begin to identify areas for potential work to address the S/T issues.

Between 1:30 – 4:30 pm, several presentations were made about ongoing characterization
and modeling efforts associated with the inventory of wastes associated with tanks, liquid
disposal sites, solid waste burial sites, and other areas on the Hanford Site.

Charley Kincaid (PNNL) discussed the need for a systems model to guide decisions affecting
the vadose zone, groundwater, and Columbia River (Attachment #4).  His presentation
emphasized lessons learned about scientific issues associated with the radiological inventory
from an earlier composite analysis conducted to meet the Defense Nuclear Facilities Safety 
Board Order 94-2.  He described the need to understand impacts related to super-imposed
plumes and the challenges of obtaining optimal inventory/source term data for multiple types
of sites, including solid waste burial grounds, tanks (both leaking and potential leak losses
due to waste retrieval), liquid waste discharge sites, buried reactor cores, and commercial
low-level wastes.  He indicated that additional areas on the Hanford site which provide some
source of radiological material to a performance assessment (e.g. canyon buildings,
uninventoried  liquid discharge sites) were not included in the early composite analysis and
require further information on the types and amounts of associated inventories.  He also
enumerated sources of inventory data at Hanford.  Finally, he pointed out those areas where
the initial composite analysis suggested there were key uncertainties, tied to both lack of
information on inventory and uncertainty about important processes.  Among the lessons
learned was the need for the use of accepted conceptual models of transport and reaction of
contaminants, as well as quantified uncertainties in input parameters for models.

Steve Agnew (LANL) presented results of his work on comparing historical process
estimates with tank waste assays (Attachment #5).  He described the Hanford Defined Waste
Model, version 4, and the strategy underlying the design of the model.  He went into detail on
how each of the modules of the model worked and how the approach allowed the inclusion of
important processes and tank fractions (e.g. supernatant, tank solids) in the computations.  He
addressed where the input data was derived for radionuclide source terms and the scientific
issues associated with development of the source term from processes.  He outlined different
designations for the wastes at different tank farms and talked about groupings of process
chemistry.  Results of the model were compared to assayed concentrations of wastes.  
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Ron Smith (PNNL) gave a brief overview of the Hanford Groundwater Monitoring Program
(Attachment #6) .  He described the current groundwater monitoring well network and the
physical characteristics of the aquifer, and showed the nature of the groundwater table
fluctuations due to liquid discharges between 1944 and 1979.  He presented graphs showing
the nature and extent of major radionuclide and hazardous chemical groundwater plumes
across the site, with detail for the 200 areas.  Finally, he listed some of the scientific issues
associated with groundwater monitoring and the programmatic approaches that are being
taken to address those issues.

Vern Johnson (PNNL) presented information on the entry of solutes and water into the
groundwater from the vadose zone, focusing on a set of observations of the vertical variation
of groundwater chemistry with depth below the water table in pristine and contaminated parts
of the aquifer (Attachment #7).  He compared results obtained from a pristine site with a
passive multilevel sampler to results of samples collected at discrete depth intervals beneath
the SX tank farm.  He presented a conceptual model of either crib or tank leak migration into
the groundwater system, and the implications for groundwater chemistry dependent on the
two different infiltration scenarios.  The results were used to highlight some scientific issues
about the variation in plume chemistry with depth within the Hanford unconfined aquifer.

Chris Murray (PNNL) presented results of a geostatistical simulation of the Hanford
groundwater monitoring network that is being developed to assist scientists in selecting the
optimal set of monitoring wells for continued monitoring.  Marcel Bergeron gave a
presentation on the current approaches to site-wide groundwater modeling (Attachment #8). 
He talked about previous groundwater models used on the site (e.g. 2-d conceptualizations of
flow with 1-d streamtube approaches to transport) and outlined the history of the Hanford
Sitewide Groundwater Remediation Strategy, the Hanford Groundwater Project, and the
Hanford Composite Analysis, which all have contributed to the development of the current
detailed model of three dimensional flow and transport at Hanford.  He outlined the
hydrostratigraphy that underlies the model and mentioned specific boundary conditions hat
have been used in the current conceptual model.  He pointed out ways in which the flow
model was developed and calibrated based on varying flow conditions and parameterizations
of the hydraulic conductivity fields.  He presented some examples of model applications for
the change in water table elevation and the transport of selected radionuclide plumes. 
Predictive use of some of the models pointed to areas where additional science may be
needed to confirm or validate assumptions.

The afternoon was concluded with the charge to participants to begin to think about
combining those Hanford-specific scientific issues areas identified in the presentations with
issues previously identified at earlier meetings. 

Thursday, July 23, 1998:  An opening discussion session started with a description of the
current project planning that the meeting was supporting, and instructions to the participants. 
Breakout groups were asked to confirm the conceptual model for their technical program
element, to reach agreement on the key scientific issues requiring more data and information,
and to suggest approaches to how such information could be collected.  Breakout groups
were made aware of the technical approach formulated by the earlier meeting on July 16-17,
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1998, to focus on selected problem sets regarding tank wastes and liquid discharges from
cribs. 

Breakout sessions were reconvened in the early afternoon for an issues closeout session.  The
sessions had concentrated on issues identification and ideas for approaches to addressing the
issues.

Groundwater (Brian Looney) – The group had worked from previous efforts (draft material
from April 20-21, 1998 technical meeting) and had expanded the meeting to develop a
statement of problem, important features  of the conceptual model, and a series of key issues
with associated characterization needs.  An attachment ( Attachment #9) summarizes the
group’s findings.

Inventory (Steve Agnew) – The group identified multiple issues associated with inventories
and source terms of contamination.  The need for information management was pointed out
as  a cross-cutting issue for multiple technical program elements.  A discussion was held
about what might constitute a short-list of key contaminants, given that each site process was
associated with a different set of contaminants.  The group had examined the relative need for
looking at reactor discharges to the river as part of a greater site-wide mass balance issue.  A
summary of key issues is attached (Attachment #10).

Public comments were made by Marty Bensky, who stressed the importance of looking at the
mechanisms involved in failure of waste containment (e.g. tanks, barrels) as part of the
inventory program element, and by Don Clark, who reiterated the need to look at issues from
a dose/systems approach, since the public wants to know what the potential dose could be.

Final discussion focused on the kinds of information that are needed by participants for the
next meeting.  Lists of information needs were generated by the groups, and are shown below
as actions.

ACTIONS FROM THE MEETING:

Groundwater group:
Provide information on:

�Baseline (pristine) Geochemistry Site at the Yakima Barricade Borehole
�CO18H facility
�Geophysics studies at Hanford
�Notes from Vadose zone geohydrology and geochemistry groups
�Most recent Environmental Surveillance report

Inventory group:
Provide information on:

�Summary from HEDR report/reactor discharges
�T-106 Tank Leak Report
�SX Vadose Zone Report from MacTec
�Beard 1967 report on SX tanks
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For both groups:
Provide information on:

�Proposed  RCRA well sites and hydrogeologic information

NOTE: Attachments referenced in the above meeting minutes can be obtained by 
calling Karen Strickland at (509) 372-9236.
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Larry Gadbois cc:Mail
Dennis A. Faulk cc:Mail Washington Physicians for Social Responsibility
Tom Post cc:Mail Ruth Yarrow psrwase@igc.apc.org
Doug Sherwood cc:Mail

UC National Labs James Cochran Fax:  372-7354
Sandra Wagner swagner@lanl.gov

UFA Ventures, Inc., WSU Tri-Cities Don Moak cc:Mail
Jim Conca Fax:  375-7451
Joseph Mockler Fax:  375-7451

University of Washington
Thomas Engel Fax:  1-206-685-8665

Jack W. Donnelly cc:Mail
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